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CCR No. 97-0500 Logged Date 4/3/97 Rev. - Request Type CCR
Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title Pre-Release B Testbed Staging RAID Configuration baseli

ne for NSIDC (DOC# 420-TD-059-001)

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:|

Start New Baseline

Problem

NASA'’s Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies
replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). The NSIDC DAAC
requires a new baseline for the staging RAID Configuration

Proposed Solution
See attachment

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Science Off Security Subcontrct Sys. Eng Sys Verf
L] [] L] L] vt ]
Cost: None Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator George Mellis “signed” George Mellis 4/4/97
Signature Date
Office Release A Office Manager “signed” Narayan Prasad 4/4/97

Signature for Rel A Manager

Date

Disposition

Comments:

Approved

CCB Chairperson

Approved w/Comment |:|

“signed” Narayan Prasad

Forward |:|

Disapproved |:|

4/4/97

Signature

Date
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